
Construction	Update	
Week	10	

	
Project:	Center	Street	Reconstruction	
Owner:	City	of	Whitewater	
Contract:	2-2016	
Contractor:	Forest	Landscaping		
	
Below	is	a	summary	of	work	completed	to-date	and	a	summary	of	the	Contractor’s	anticipated	work	
for	the	following	week.		
	
	Work	completed	for	the	week	of:	5/23/16	-	5/27/16	

• Monday	–	The	continued	with	road	and	sidewalk	subgrade	work	along	Boone	Court.		The	
crew	worked	South	along	Boone	Court.		Proof	rolling	identified	areas	that	contained	
unstable	subgrade	material;	these	areas	were	removed	and	filled	with	suitable	fill	material.		
They	completed	the	subgrade	work	through	the	Center	Street	and	Boone	Street	intersection	
by	the	end	of	the	day.		Subgrade	drain	tiles	were	installed	North	out	of	inlets	I-6.2	and	I-9.1.	

• Tuesday	–	The	contractor	continued	with	road	and	sidewalk	subgrade	work	along	Center	
Street.		The	crew	worked	East	along	Center	Street.		Proof	rolling	identified	areas	that	
contained	unstable	subgrade	material;	these	areas	were	removed	and	filled	with	suitable	fill	
material.	The	contractor	completed	subgrade	work	to	Station	21+25.		Subgrade	drain	tiles	
were	installed	East	out	of	inlets	I-8.5	and	I-8.4.	

• Wednesday	–	The	contractor	continued	with	road	and	sidewalk	subgrade	work	along	
Center	Street.		The	crew	worked	East	along	Center	Street.		Proof	rolling	identified	areas	that	
contained	unstable	subgrade	material;	these	areas	were	removed	and	filled	with	suitable	fill	
material.	The	contractor	completed	subgrade	work	to	Station	23+25	

• Thursday	–	The	contractor	continued	with	road	and	sidewalk	subgrade	work	along	Center	
Street.		The	crew	worked	West	along	Center	Street	starting	at	the	Boone	Street	intersection.		
Proof	rolling	identified	areas	that	contained	unstable	subgrade	material;	these	areas	were	
removed	and	filled	with	suitable	fill	material.	The	contractor	completed	subgrade	work	to	
Station	18+00.		Subgrade	drain	tiles	were	installed	West	out	of	inlets	I-8.1	and	I-6.1.	

• Friday	–	The	contractor	continued	with	road	and	sidewalk	subgrade	work	along	Center	
Street.		The	crew	worked	West	along	Center	Street.		Proof	rolling	identified	areas	that	
contained	unstable	subgrade	material;	these	areas	were	removed	and	filled	with	suitable	fill	
material.	The	contractor	completed	subgrade	work	to	Station	17+25.		They	also	started	
subgrade	work	working	South	along	Boone	Street	starting	at	the	Center	Street	intersection	
They	stopped	near	Station	33+50	shortly	after	the	noon	hour	and	the	cleaned	up	the	site	
prior	to	leaving.	
	

Work	Anticipated	for	the	week	of:	5/30/16	-	6/3/16	
	

• The	contractor	will	continue	with	road	and	sidewalk	subgrade	work	through	the	entire	
week.		Access	along	Center	Street	from	Franklin	Street	to	Boone	Street	and	Boone	Street	
from	High	Street	to	the	Cul-de-sac	at	the	North	end	of	Boone	Court	will	be	difficult	during	
working	hours.			Access	to	driveways	will	be	provided	at	end	of	each	workday.		The	
contractor	will	also	be	installing	the	drain	tiles	near	the	low	points	at	the	Center	and	Boone	
Street	Intersection.	

• Curb	staking	will	be	provided	for	the	project	area	East	of	the	Prairie	Street	intersection.		The	
concrete	subcontractor	will	begin	prepping	stone	grade	for	sidewalk	on	Thursday.		Inlet	
adjustments	and	string	line	for	curb	and	gutter	will	likely	start	later	in	the	week.	
	

Please	contact	us	with	any	questions	regarding	this	project.	


